ID		Task Mode	Task Name	Duration	Start	Finish
1			**Preparation**	**34 days**	**Tue 13.1.26**	**Sat 28.2.26**
2			Task 1	3 wks	Tue 13.1.26	Sat 31.1.26
3			Task 2	4 wks	Tue 20.1.26	Sun 15.2.26
4			Task 3	3 wks	Tue 10.2.26	Sat 28.2.26
5			Task 4	2,4 wks	Sun 15.2.26	Sat 28.2.26
6			**Conceptualization**	**38 days**	**Sun 1.3.26**	**Wed 22.4.26**
7			Task 5	3,4 wks	Sun 1.3.26	Sat 21.3.26
8			Task 6	3,4 wks	Sun 1.3.26	Sat 21.3.26
9			Task 7	4,8 wks	Tue 10.3.26	Fri 10.4.26
10			Task 8	1,8 wks	Sat 11.4.26	Wed 22.4.26
11			**Simulation**	**66 days**	**Fri 1.5.26**	**Fri 31.7.26**
12			Task 9	6,4 wks	Fri 1.5.26	Mon 15.6.26
13			Task 10	6 wks	Mon 1.6.26	Fri 10.7.26
14			Task 11	5,2 wks	Mon 15.6.26	Mon 20.7.26
15			Task 12	4,6 wks	Wed 1.7.26	Fri 31.7.26
16			**Procurement & Fabrication**	**65 days**	**Sat 1.8.26**	**Sat 31.10.26**
17			Task 13	4,4 wks	Sat 1.8.26	Mon 31.8.26
18			Task 14	5,2 wks	Tue 15.9.26	Tue 20.10.26
19			Task 15	4,6 wks	Thu 1.10.26	Sat 31.10.26
20			Task 16	2,6 wks	Thu 15.10.26	Sat 31.10.26
21			**Validation & Delivery**	**53 days**	**Sun 1.11.26**	**Wed 13.1.27**
22			Task 17	3,8 wks	Sun 1.11.26	Wed 25.11.26



Project: Project1
Date: Mon 23.2.26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
23			Task 18	3 wks	Fri 20.11.26	Thu 10.12.26
24			Task 19	2 wks	Fri 11.12.26	Thu 24.12.26
25			Task20	9 days	Sun 3.1.27	Wed 13.1.27



Project: Project1
Date: Mon 23.2.26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			